Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

Team Members	Role/ Responsibilty	Email
David Achibiri	Page structure: semantic HTML, sections, headings, footer, Bootstrap grid	d.achibiri@alustudent.com
Aime Ndayambaje	Activity content: speaker cards, schedule badges, content polish | [email]	a.ndayambaj@alustudent.com
Christian Mpano	Quality and submission: browser/device testing, accessibility, README, contribution PDF	c.mpano1@alustudent.com
Olivier Itangishaka	Header and hero: navbar, hero copy, calls to action, responsive alignment	o.itangisha@alustudent.com

Task Allocation and Tracker

	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Build page foundation: semantic sections, headings, footer, container/grid	David Achibiri	11/10/2026	Completed	Yes	Set up the full page skeleton with Bootstrap containers and grid, plus clear section structure that the rest of the team built on
	Fix mobile navigation	David Achibiri	11/10/2026	Completed	Yes	Fixed the navbar on small screens so the links fit and stay usable on phones.
	Refine navbar and hero to match reference	Olivier Itangishaka	11/10/2026	Completed	Yes	Adjusted the navbar and hero spacing, colours and buttons to closely match the reference design
	Remove leftover duplicate page from index.html	Olivier Itangishaka	11/10/2026	Completed	Yes	Removed duplicated markup so the page has a single clean structure
	Speaker cards, schedule badges, content polish	Aime Ndayambaje	11/10/2026	Completed	Yes	built the speaker cards and schedule badges
	Cross-browser testing (Chrome, Firefox, Safari, Edge)	Christian MPANO	11/10/2026	Completed	Yes	Tested the page in all four browsers; it loads with no errors and the layout looks the same in each
	Mobile, tablet and desktop layout checks	Christian MPANO	11/10/2026	Completed	Yes	Checked phone, tablet and desktop sizes; the columns and cards stack correctly. Found a small sideways-scroll issue on mobile in the newsletter section
	Semantic HTML and accessibility review	Christian MPANO	11/10/2026	Completed	Yes	Reviewed the HTML structure and ran an accessibility scan with no violations. Found that the sticky navbar covers section headings after clicking a nav link.
	Fix issues found during testing	Christian MPANO	11/10/2026	Completed	Yes	Fixing the mobile sideways scroll and the navbar overlap found during testing

	README updates and contribution PDF	Christian MPANO	11/10/2026	Completed	Yes	Writing up the team's contributions and preparing the PDF for the repository.

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
10/10/2026	Project kickoff and task allocation	David Achibiri	- David Achibiri - Olivier Itangishaka - Aime Ndayambaje - Christian MPANO	Went through the assignment brief and the reference page. Split the work into four parts: page structure (David), header and hero (Olivier), speaker cards and schedule content (Aime), and testing and submission (Christian). Agreed to use Bootstrap 5 only, with no custom CSS or JavaScript.	David builds the page foundation first so the others can build on it. Everyone pulls the latest version before starting work and commits from their own GitHub account.	
10/10/2026	Progress check and coordination	Olivier Itangishaka	- David Achibiri - Olivier Itangishaka - Aime Ndayambaje - Christian MPANO	David shared the finished page foundation and the mobile navigation fix. Olivier refined the navbar and hero to match the reference and removed some duplicated markup. The team checked on progress for the speaker cards and schedule.	Aime pushes the speaker and schedule content. Christian starts cross-browser and responsive testing once the main sections are in.	
11/10/2026	Final review before submission	Christian MPANO	- David Achibiri - Olivier Itangishaka - Aime Ndayambaje - Christian MPANO	Christian presented the test results. The page works in Chrome, Firefox, Safari and Edge, the accessibility scan showed no violations, and the layout is correct on phone, tablet and desktop.	Everyone confirms their row in the tracker. Christian adds the contribution PDF and makes the final push before the deadline, and nobody pushes after that	